

## Preliminary List of Activities for Proposal and Review in 2020

*Preliminary list of activities within the Central Tongass project area being considered for proposal and review in 2020<sup>1</sup> (after the Central Tongass Record of Decision is signed).\**

Location	Timeframe	Project Description
Etolin Island, Anita Bay	2021	<b>Anita Bay LTF</b> Reconstruct the existing bulkhead to replace a rotting log substructure and expand the lower level to increase the width working within the existing footprint.
Mitkof Island	2020	<b>Raven's Roost Cabin</b> Build public recreation cabin in new location; decommission old cabin.
Mitkof Island	2020	<b>Dispersed Recreation Sites</b> Improve parking areas and log transfer facilities on Mitkof Island at locations that are known public use areas on NFS lands (for example, Snake Ridge, Woodpecker undeveloped campsite and LTF, South Blind Slough LTF, end of Dry Straits road). No infrastructure would be provided at these sites (e.g., fire rings, picnic tables, trash cans).
Mitkof Island	2020	<b>Old-growth Timber Harvest</b> Old-growth timber harvest, new NFS road building, reconstruction and temporary road construction.
Mitkof Island	2020-2021	<b>South Blind Slough LTF Reconstruction and Improvements</b> Remove and replace rotting log bulkhead, improve ramp and add rock lift to existing footprint to better implement BMPs. Expand upland sorting capacity an estimated 2 acres working with the existing easement.
Mitkof Island	2020-2021	<b>Woodpecker LTF Improvements</b> Expand upland sorting and operability capacity by an estimated 2.5 acres within the existing easement.
Thomas Bay	2020	<b>Young-growth Timber Harvest</b> Young-growth timber harvest, and temporary road construction.
Zarembo Island	2020-2021	<b>Bridge and AOP culvert reconstruction</b> Reconstruct 80 foot bridge on NFS road 6590 at MP 1.177 (St John's Creek) to retain stream course and address scour issues; reconstruct a bridge on Outback Creek to address scour issues and stream constriction; replace existing culverts with AOP structures on NFS road 6590 at MP 42.44 and NFS road 6590 at MP 5.36 to provide aquatic fish passage (survey and designs complete); install AOP structure on NFS road 6585 at MP 10.174 (surveyed complete and needs design).

\*These activities have NOT been NEPA-cleared. The Central Tongass IDT will use the Implementation Framework and Implementation Checklist outlined in the Central Tongass, Appendix A - Implementation Plan and Activity Guides to introduce projects and review proposed activity locations.